Grantee: Atlanta, GA
Grant: B-08-MN-13-0001
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number:
B-08-MN-13-0001

Obligation Date:

Grantee Name:

Atlanta, GA 03/17/2013

Grant Status:
Active

Grant Amount:
$12,316,082.00

Estimated PI/RL Funds:
$982,069.20

Total Budget:
$13,298,151.20

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Contract End Date:

Award Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
Valerie Fountaine

This Report Period
N/A

$14,007.71
$14,007.71

$660,035.10
$639,795.72

$20,239.38
$49,020.53
$510,052.66

To Date
$13,278,008.73

$13,278,008.73
$12,330,089.71

$9,377,592.51
$8,451,983.17

$925,609.34
$936,081.78
$9,561,591.57
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Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,847,412.30 $0.00
Limit on Admin/Planning $1,231,608.20 $633,331.84
Limit on State Admin $0.00 $633,331.84
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,574,662.71

Overall Progress Narrative:

Program Developments- Current Reporting Period

 During the reporting period, NSP recipients were successful in completing twenty (20) units and seventy-three
(73) units were under construction at the end of the reporting period.
 During the reporting period, eight (8) units were rented to an eligible households.

Program Developments- All reporting Periods

» The City has been successful in obligating 100% of the NSP funds awarded and expending 78% of the
allocation. The City has received a total of $982,166.11 in program income. The City has drawn 26% of funds
towards housing units to be occupied by households below 50% of the Atlanta Area Median Income.

» The NSP Developers/Sub-Recipients were able to acquire 265 units (210 rental and 55 for sale),
rehabilitated 68 units, demolished 22 blighted units and provide a NSP financing Mechanism to two (2) households
towards the purchase of foreclosed property. Twenty (20) NSP properties were sold and thirty (30) NSP units were
rented to income eligible households. Thirty-one (31 households with income less than 50% AMI benefited from the
disposed properties.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
2008-NSP1-ADMN, Planning/Administration $75,783.31 $1,231,608.00 $587,733.86
2008-NSP1-ARD, Aquisition/Rehab/Disposition $257,783.34 $6,976,042.30 $4,919,113.49
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2008-NSP1-DEMO, Demolition $5,947.50

2008-NSP1-FIN, Financing $122,188.28

2008-NSP1-LBA, Land Banking $22,181.59

2008-NSP1-REDV, Redevelopment $155,911.70
4

$301,850.00 $301,850.00
$410,000.00 $315,893.45
$752,110.41 $583,776.41
$2,658,479.00 $1,743,615.96
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Activities

Grantee Activity Number: 25210408.102.220131844 (RHB) LH25

Activity Title: Resources for Residents and Communities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $258,499.00

Total Budget $0.00 $258,499.00

Total Obligated $0.00 $258,499.00

Total Funds Drawdown $0.00 $182,052.38
Program Funds Drawdown $0.00 $182,052.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $78,874.38

Total Funds Expended $0.00 $182,052.38

Resources for Residents and Communities $0.00 $182,052.38
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Resources for Residents and Communities in Georgia, Inc. (RRC) started the rehabilitation of two (2) properties (1380 Centra
Villa Drive and 1860 Beecher Road) during this reporting period. Rehabilitation of all other properties is expected to begin in the
next reporting period once all pre-development work has been completed including contractor selection, Section 106 reviews
and lead-based paint risk assessments.

« 1380 Centra Villa Drive - Rehabilitation began in October and is expected to be completed during the next reporting period.
« 1860 Beecher Road - Rehabilitation began in October and is expected to be completed during the next reporting period.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/4
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/4
# of Singlefamily Units 0 1/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/4 0/0 1/4 100.00
# Owner Households 0 0 0 1/4 0/0 1/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 25210408.102.220131844 (RHB) LMMI

Activity Title: Resources for Residents and Communities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Resources for Residents and Communities

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $691,501.00

Total Budget $0.00 $691,501.00

Total Obligated $0.00 $691,501.00

Total Funds Drawdown $24,414.88 $397,285.32
Program Funds Drawdown $24,414.88 $351,465.10
Program Income Drawdown $0.00 $45,820.22

Program Income Received $0.00 $90,519.82

Total Funds Expended $17,825.44 $402,903.32

Resources for Residents and Communities $17,825.44 $402,903.32
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Resources for Residents and Communities in Georgia, Inc. (RRC) continued the rehabilitation of one (1) property (1375 Centra
Villa Drive) during this reporting period. Rehabilitation of the remaining property is expected to begin in the next reporting period
once all pre-development work has been completed including contractor selection, Section 106 reviews and lead-based paint
risk assessments.

« 1375 Centra Villa Drive - Rehabilitation began in October and is expected to be completed during the next reporting period.
« 1223 Spring Park Drive - Rehabilitation was completed during a previous reporting period. The property is currently being
marketed for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/4
7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

1/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/4 100.00
0/0 1/0 1/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

25210408.104.220131844 (ACQ) LH25
Partnership for the Preservation of Pittsburgh

Partnership for the Preservation of Pittsburgh

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Partnership for the Preservation of Pittsburgh

Oct 1 thru Dec 31, 2011 To Date
N/A $523,908.80
$1,042.30 $523,908.80
$1,042.30 $523,908.80
$0.00 $546,746.03
$0.00 $522,866.50
$0.00 $23,879.53
$0.00 $0.00
$22,837.23 $546,746.03
$22,837.23 $546,746.03
$0.00 $0.00

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 50% of the

AML.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Partnership for the Preservation of Pittsburgh (PPoP) acquired no additional properties during this reporting period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
17/26

Cumulative Actual Total / Expected
Total
17/26

17/26

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/26

Mod Total Low/Mod%
0/0 0/26 0

Amount

10
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Grantee Activity Number: 25210408.104.220131844 (RDVR) LMMI

Activity Title: Partnership for the Preservation of Pittsburgh

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $72,479.91 $217,285.29
Program Funds Drawdown $72,479.91 $148,799.64
Program Income Drawdown $0.00 $68,485.65

Program Income Received $0.00 $0.00

Total Funds Expended $40,711.91 $217,285.29

Partnership for the Preservation of Pittsburgh $40,711.91 $217,285.29
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Partnership for the Preservation of Pittsburgh (PPoP) started limited rehabilitation of two (2) properties (886 McDaniel Street
and 1106 Ira Street). Rehabilitation of all other properties is expected to begin in the next two reporting period once all pre-
development work has been completed including contractor selection, Section 106 reviews and lead-based paint risk
assessments.

» 886 McDaniel Street - Limited rehabilitation began in December to demolish a detached garage. A full notice to proceed is
expected in the next reporting period.

« 1106 Ira Street - Limited rehabilitation began in December to remove some dead and dying trees and to repair a retaining
wall. A full notice to proceed is expected in the next reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/8
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/8

2/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 1/0 2/8 100.00
1/0 1/0 2/8 100.00

Amount

12
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Grantee Activity Number: 25210408.104.220131844 (RHB) LH25

Activity Title: Partnership for the Preservation of Pittsburgh

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $227,133.50

Total Budget $0.00 $227,133.50

Total Obligated $0.00 $227,133.50

Total Funds Drawdown $89,742.61 $199,270.52
Program Funds Drawdown $89,742.61 $196,829.50
Program Income Drawdown $0.00 $2,441.02

Program Income Received $0.00 $0.00

Total Funds Expended $54,882.21 $199,270.52

Partnership for the Preservation of Pittsburgh $54,882.21 $199,270.52
Match Contributed $0.00 $0.00

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Partnership for the Preservation of Pittsburgh (PPoP) completed rehabilitation of one (1) property (762 Humphries Street) and
leased one (1) property (762 Humphries Street) during this reporting period.

e 762 Humphries Street - Rehabilitation began in October and was completed in December. This property was rented in
December.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/2
# ELI Households (0-30% AMI) 1 1/0
13
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Renter Households 1 0 1
Activity Locations
Address City County
762 Humphries Street Atlanta

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low Mod
2/2 0/0
2/2 0/0

State
Georgia

Total Low/Mod%

2/2 100.00
2/2 100.00
Zip Status / Accept
30310- Match / N
Amount

14
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Grantee Activity Number:
Activity Title: Edgewood T
Activitiy Category:

Construction of new housing

Project Number:

2008-NSP1-REDV

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Edgewood Townhomes, LLC.

Match Contributed

Activity Description:

To redevelop vacant land for the development of a multifamily rental
are designated for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Edgewood Townhomes started construction during a prior reporting

25210408.105.220131844 (NC) Edgewood LH25

ownhomes, LLC

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Edgewood Townhomes, LLC.

Oct 1 thru Dec 31, 2011 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $691,863.65
$0.00 $308,136.35
$0.00 $0.00

$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

complex for households below 60% of the AMI. 40 units

period and the first seven (7) units were completed and

rented in December. The remaining NSP units are expected to be completed and rented during the next reporting period.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 6

This Report Period
Total

# of Housing Units 7

15

Cumulative Actual Total / Expected
Total
0/0

6/0

Cumulative Actual Total / Expected
Total
7140
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# of Multifamily Units 7

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 7 0 7
# Renter Households 7 0 7
Activity Locations
Address City County
130 Mayson Avenue, Unit 1801 Atlanta
130 Mayson Avenue, Unit 1809 Atlanta
175 Lowry Street, Unit 1301 Atlanta
130 Mayson Avenue, Unit 1901 Atlanta
130 Mayson Avenue, Unit 2004 Atlanta
175 Lowry Street, Unit 1308 Atlanta
175 Lowry Street, Unit 1701 Atlanta

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

7140

Cumulative Actual Total / Expected

Low
7140

7140

State

Georgia
Georgia
Georgia
Georgia
Georgia
Georgia

Georgia

Mod Total Low/Mod%
0/0 7/40 100.00
0/0 7140 100.00

Zip Status / Accept
30307- Match /N
30307- Match / N
30307- Match / N
30307- Match /N
30307- Match / N
30307- Match / N
30307- Match /N
Amount

16
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-REDV

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Real Estate Alliance Partners

Match Contributed

Activity Description:

25210408.106.220131844 (RDVR) LH25
Real Estate Alliance Partners

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Real Estate Alliance Partners

Oct 1 thru Dec 31, 2011 To Date
N/A $78,242.00
$0.00 $78,242.00
$0.00 $78,242.00
$0.00 $65,561.23
$0.00 $65,561.23
$0.00 $0.00
$0.00 $0.00
$0.00 $65,561.23
$0.00 $65,561.23
$0.00 $0.00

Redevelopment of vacant residential property for rent to households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta

Activity Progress Narrative:

Real Estate Alliance Partners (REAL) has no further properties designated for households at 50% of area median income at

this time.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

17

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00

Amount

18
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

25210408.106.220131844 (RDVR) LMMI
Real Estate Alliance Partners

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Real Estate Alliance Partners

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $351,758.00
Total Budget $0.00 $351,758.00
Total Obligated $0.00 $351,758.00
Total Funds Drawdown $65,398.35 $290,529.71
Program Funds Drawdown $65,398.35 $230,489.04
Program Income Drawdown $0.00 $60,040.67
Program Income Received $0.00 $0.00
Total Funds Expended $40,013.56 $290,529.71
Real Estate Alliance Partners $40,013.56 $290,529.71
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance Partners (REAL) completed the rehabilitation of one (1) property (197 South Avenue) during this reporting

period.

« 197 South Avenue - Rehabilitation began in October and was completed in November. This property is currently being

marketed for lease.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

19

Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/5
# of Singlefamily Units 0 1/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/5 100.00
# Renter Households 0 0 0 0/0 1/0 1/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Real Estate Alliance Partners

Match Contributed

Activity Description:

25210408.106.220131844 (RHB) LH25
Real Estate Alliance Partners

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Real Estate Alliance Partners

Oct 1 thru Dec 31, 2011 To Date
N/A $171,954.69
$0.00 $171,954.69
($146,641.94) $171,954.69
$0.00 $171,954.69
$0.00 $171,159.69
$0.00 $795.00
$0.00 $106,115.63
$4,080.56 $176,035.25
$4,080.56 $176,035.25
$0.00 $0.00

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below

50% of the AMIL.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance Partners (REAL) has no further properties designated for households at 50% of area median income at

this time.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

21

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2

22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount

22
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Grantee Activity Number: 25210408.106.220131844 (RHB) LMMI

Activity Title: Real Estate Alliance Partners

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Real Estate Alliance Partners

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,028,045.31

Total Budget $0.00 $1,028,045.31

Total Obligated $146,641.94 $1,028,045.31

Total Funds Drawdown $20,239.38 $951,285.45
Program Funds Drawdown $0.00 $874,381.72
Program Income Drawdown $20,239.38 $76,903.73

Program Income Received $0.00 $232,050.70

Total Funds Expended $257.55 $957,311.98

Real Estate Alliance Partners $257.55 $957,311.98
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance Partners (REAL) continued to market two (2) properties (934 Violet Street and 984 Violet Street) during
this reporting period.

« 984 Violet Street - Rehabilitation was completed in a prior reporting period and is currently being marketed for sale.

« 934 Violet Street - Rehabilitation was completed in a prior reporting period. The property is under contract for sale during
the next reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/10

8/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 4/0 8/10 50.00
0/0 4/0 8/10 50.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Atlanta Regional Housing Partners

Match Contributed

Activity Description:

25210408.108.220131844 (RHB) 1058 Oglethorpe

LH25

1058 Oglethorpe Street (ARHP)

Activity Status:
Under Way
Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Atlanta Regional Housing Partners

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$4,906.46
$4,906.46

$0.00

To Date
$127,146.00

$127,146.00

$127,146.00
$70,510.69

$70,510.69
$0.00

$0.00
$75,417.15
$75,417.15

$0.00

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be

rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing Partners (ARHP) started rehabilitation of 1058 Oglethorpe Avenue in April and is expected to

complete it during the next reporting period.

Accomplishments Performance Measures

# of Properties

# ELI Households (0-30% AMI)

This Report Period
Total
0

0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected

Total
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# of Housing Units 0 0/4
# of Multifamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 0/0 0/4 0
# Renter Households 0 0 0 0/4 0/0 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Atlanta Regional Housing Partners

Match Contributed

Activity Description:

25210408.108.220131844 (RHB) 1058 Oglethorpe

LMMI

1058 Oglethorpe Street (ARHP)

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Atlanta Regional Housing Partners

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$20,919.75
$20,919.75

$0.00

To Date
$403,029.00

$403,029.00

$403,029.00
$211,532.05

$211,532.05
$0.00

$0.00
$232,451.80
$232,451.80

$0.00

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing Partners (ARHP) started rehabilitation of 1058 Oglethorpe Avenue in April and is expected to

complete it during the next reporting period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/12
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/12 0

Amount
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Grantee Activity Number: 25210408.108.220131844 (RHB) LMMI

Activity Title: Atlanta Regional Housing Partners

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Atlanta Regional Housing Partners

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $219,825.00

Total Budget $0.00 $219,825.00

Total Obligated $0.00 $219,825.00

Total Funds Drawdown $38,043.51 $160,389.91
Program Funds Drawdown $38,043.51 $160,389.91
Program Income Drawdown $0.00 $0.00

Program Income Received $49,020.53 $49,020.53

Total Funds Expended $25,936.95 $160,389.91

Atlanta Regional Housing Partners $25,936.95 $160,389.91
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing Partners (ARHP) started the rehabilitation of one (1) property (1425 Lockwood Drive). Rehabilitation
of the remaining property is expected to begin in the next reporting period once all pre-development work has been completed
including contractor selection, Section 106 reviews and lead-based paint risk assessments.

« 1425 Lockwood Drive - Rehabilitation was started in December and is expected to be completed during the next reporting
period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/4
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/4
# of Singlefamily Units 0 2/4
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 1/0 2/4 100.00
# Owner Households 0 0 0 0/0 1/0 1/3 100.00
# Renter Households 0 0 0 1/0 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Colquitt Construction DBA Green House Renovations

Match Contributed

Activity Description:

25210408.109.220131844 (RHB) LH25
Colquitt Construction

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Colquitt Construction DBA Green House Renovations

Oct 1 thru Dec 31, 2011 To Date
N/A $210,783.62
$0.00 $210,783.62
$0.00 $120,306.10
$6.00 $181,228.55
$6.00 $154,344.65
$0.00 $26,883.90
$0.00 $23,040.79
$0.00 $119,981.10
$0.00 $119,981.10
$0.00 $0.00

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

Activity Progress Narrative:

Colquitt Construction has no further properties designated for households at 50% of area median income at this time.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
1/1

0/0

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 25210408.109.220131844 (RHB) LMMI

Activity Title: Colquitt Construction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $789,216.38

Total Budget $0.00 $789,216.38

Total Obligated $0.00 $879,693.90

Total Funds Drawdown $61,117.59 $709,822.38
Program Funds Drawdown $61,117.59 $673,282.41
Program Income Drawdown $0.00 $36,539.97

Program Income Received $0.00 $145,176.58

Total Funds Expended $32,510.00 $850,463.83

Colquitt Construction DBA Green House Renovations $32,510.00 $850,463.83
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Colquitt Construction continued to market of one (1) property (812 Braemar Avenue) and placed two (2) properties under
contract for sale during this reporting period.

e 812 Braemar Avenue - Rehabilitation began in June and was completed in October. The property is currently being
marketed for sale.

« 2454 Harvel Drive - Rehabilitation was completed during a previous reporting period. This property is currently under
contract for sale during the next reporting period

» 598 Oakside Drive - Rehabilitation was completed during a previous reporting period. This property is currently under
contract for sale during the next reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/9
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 6/9
# of Singlefamily Units 0 6/9
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 4/0 6/9 66.67
# Owner Households 0 0 0 0/0 3/0 5/8 60.00
# Renter Households 0 0 0 0/0 1/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title: 1003 Fair Str
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

25210408.110.220131844 (RHB) 1003 Fair LH25

eet (Pohl)

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Pohl Real Estate

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Pohl Real Estate

Match Contributed

Oct 1 thru Dec 31, 2011 To Date
N/A $109,918.65
$0.00 $109,918.65
$0.00 $109,918.65
$14,853.23 $58,027.10
$14,853.23 $57,598.53
$0.00 $428.57
$0.00 $0.00
$16,376.71 $59,550.58
$16,376.71 $59,550.58
$0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Pohl Real Estate started rehabilitation of 1003 Fair Street in February and is expected to complete it during the next reporting
period.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/1

Cumulative Actual Total / Expected

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/5
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/5

Mod Total Low/Mod%
0/0 0/5 0

Amount

36
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:

25210408.110.220131844 (RHB) 1003 Fair LMMI
Pohl Real Estate

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI Pohl Real Estate
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $44,896.35
Total Budget $0.00 $44,896.35
Total Obligated $0.00 $44,896.35
Total Funds Drawdown $5,941.29 $23,210.83
Program Funds Drawdown $5,941.29 $23,039.40
Program Income Drawdown $0.00 $171.43
Program Income Received $0.00 $0.00
Total Funds Expended $6,550.69 $23,820.23
Pohl Real Estate $6,550.69 $23,820.23
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real Estate started rehabilitation of 1003 Fair Street in February and is expected to complete it during the next reporting
period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/2 0

Amount
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Grantee Activity Number: 25210408.110.220131844 (RHB) LH25

Activity Title: Pohl Real Estate

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $516,948.34

Total Budget $0.00 $516,948.34

Total Obligated $0.00 $516,948.34

Total Funds Drawdown $13,269.79 $382,900.51
Program Funds Drawdown $13,269.79 $319,193.23
Program Income Drawdown $0.00 $63,707.28

Program Income Received $0.00 $158.33

Total Funds Expended $13,825.52 $389,242.03

Pohl Real Estate $13,825.52 $389,242.03
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Pohl Real Estate continued rehabilitation of one (1) property (385 Inman Street) during this reporting period. Rehabilitation of all
other properties is expected to begin in the next reporting period once all pre-development work has been completed including
contractor selection, Section 106 reviews and lead-based paint risk assessments.

< 385 Inman Street - Rehabilitation began in April and is expected to be completed during the next reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/9
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7/14

7/14

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
710 0/0 7114 100.00
710 0/0 7114 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

25210408.111.220131844 (ACQ) 1437 Lucile LH25
University Community Development Corporation

University Community Development Corporation

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

University Community Development Corporation

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$54,628.40
$54,628.40

$54,628.40
$54,628.40

$54,628.40
$0.00

$0.00
$54,628.40
$54,628.40

$0.00

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for

households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development Corporation (UCDC) started rehabilitation of 1437 Lucile Avenue in January and completed

rehabilitation in December. The property is currently being marketed for lease.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
2/4

2/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 0/0 2/4 100.00
2/0 0/0 2/4 100.00

Amount

42
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Grantee Activity Number: 25210408.111.220131844 (ACQ) 1437 Lucile LMMI

Activity Title: University Community Development Corporation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI University Community Development Corporation

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $108,274.10

Total Budget $0.00 $108,274.10

Total Obligated $0.00 $108,274.10

Total Funds Drawdown $0.00 $108,274.10
Program Funds Drawdown $0.00 $108,274.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $108,274.10

University Community Development Corporation $0.00 $108,274.10
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

University Community Development Corporation (UCDC) started rehabilitation of 1437 Lucile Avenue in January and completed

rehabilitation in December. The property is currently being marketed for lease.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/8
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/8 0

Amount

a4
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Grantee Activity Number: 25210408.111.220131844 (RHB) LMMI

Activity Title: University Community Development Corporation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI University Community Development Corporation

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $437,097.50

Total Budget $0.00 $437,097.50

Total Obligated $0.00 $437,097.50

Total Funds Drawdown $0.00 $403,159.33
Program Funds Drawdown $0.00 $359,012.36
Program Income Drawdown $0.00 $44,146.97

Program Income Received $0.00 $211,125.02

Total Funds Expended $15,188.13 $418,347.46

University Community Development Corporation $15,188.13 $418,072.46
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development Corporation (UCDC) continued rehabilitation of one (1) property (742 Peeples Street)

during this reporting period.

« 742 Peeples Street - Rehabilitation began in June and is expected to be completed during the next reporting period. This

property is under contract for sale during the next reporting period.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
2/3

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 2/3
# of Singlefamily Units 0 2/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 2/3 0.00
# Owner Households 0 0 0 0/0 0/0 2/3 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Achor Center

Match Contributed

Activity Description:

25210408.112.220131844 (RHB) 340 Holly LH25
340 Holly Street (Achor Center)

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Achor Center

Oct 1 thru Dec 31, 2011 To Date
N/A $708,411.25
$0.00 $708,411.25
$0.00 $708,411.25
$7,581.88 $216,298.73
$7,581.88 $148,553.13
$0.00 $67,745.60
$0.00 $0.00
$8,213.68 $216,930.53
$8,213.68 $216,930.53
$0.00 $0.00

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

a7

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/12
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/12

Mod Total Low/Mod%
0/0 0/12 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Achor Center

Match Contributed

Activity Description:

25210408.112.220131844 (RHB) LH25
Achor Center

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Achor Center

Oct 1 thru Dec 31, 2011 To Date
N/A $166,508.20
$0.00 $166,508.20
$0.00 $166,508.20
$0.00 $145,767.30
$0.00 $104,847.24
$0.00 $40,920.06
$0.00 $0.00
$8,076.52 $153,843.82
$8,076.52 $153,843.82
$0.00 $0.00

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of

the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
1/2
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# of Singlefamily Units 0 1/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 0/0 1/2 100.00
# Renter Households 0 0 0 1/2 0/0 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Achor Center

Match Contributed

Activity Description:

25210408.112.220131844 (RHB) LMMI
Achor Center

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Achor Center

Oct 1 thru Dec 31, 2011 To Date
N/A $50,080.55
$0.00 $50,080.55
$0.00 $50,080.55
$2,812.56 $48,386.52
$2,812.56 $48,386.52
$0.00 $0.00
$0.00 $0.00
$3,043.56 $48,617.52
$3,043.56 $48,617.52
$0.00 $0.00

To acquire, rehabilitate and rent foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-NSP1-DEMO
Projected Start Date:
03/05/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COA, Office of Code Compliance

Match Contributed

Activity Description:

To demolish blighted properties adjacent or near NSP funded projec

25210408.113.220131844 (DEM)
COA, Bureau of Code Compliance

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA, Office of Code Compliance

Oct 1 thru Dec 31, 2011 To Date
N/A $301,850.00
$0.00 $301,850.00
$0.00 $301,850.00
$5,947.50 $301,850.00
$5,947.50 $301,850.00
$0.00 $0.00

$0.00 $0.00
$5,947.50 $301,850.00
$5,947.50 $301,850.00
$0.00 $0.00

ts to support the viability of the NSP funded projects and to

further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

The Office of Code Enforcement (OOC) has no further properties designated for demolition under the NSP program at this time.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
16/16

22

Cumulative Actual Total / Expected
Total
21/21
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/21

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount

54
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-FIN
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Financing

Projected End Date:

03/04/2013

25210408.114.220131844 (FIN) 1034 Washington
LBA Construction Financing

Completed Activity Actual End Date:

Responsible Organization:

COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$122,188.28

$122,188.28
$0.00

$0.00
$92,974.01
$92,974.01

$0.00

To Date

$365,975.00
$365,975.00
$365,975.00
$272,268.45

$272,268.45
$0.00

$0.00
$286,858.66
$286,858.66

$0.00

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

The Fulton County/City of Atlanta Land Bank Authority closed its construction loan with Real Estate Alliance Partners (REAL)
for the rehabilitation of 1034 Washington Street, a ten-unit, foreclosed apartment complex in a prior quarter. REAL started
rehabilitation of 1034 Washington Street in January and is expected to complete the rehabilitation of the entire building during

the next reporting period.

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Multifamily Units
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Cumulative Actual Total / Expected
Total
2/10

2/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 0/0 2/0 100.00
2/0 0/0 2/0 100.00

Amount

56
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Grantee Activity Number: 25210408.114.220131844 (LBA)
Activity Title: COA/Fulton County Land Bank Authority

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

2008-NSP1-LBA

Projected Start Date:

03/05/2009

Benefit Type:
Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority
Match Contributed

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011 To Date
N/A $195,719.57
$9,486.41 $195,719.57
$9,486.41 $195,719.57
$0.00 $195,719.57
$0.00 $186,233.16
$0.00 $9,486.41
$0.00 $0.00

$0.00 $195,719.57
$0.00 $195,719.57
$0.00 $0.00

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties. LBA issued a
request for proposals to developers interested in developing this property in the last reporting period. Responses were received
in September and no developers were selected. A disposition strategy is being developer for the properties.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/6

Cumulative Actual Total / Expected
Total
0/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/6

Amount

58
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-LBA
Projected Start Date:
03/05/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

25210408.114.220131844 (LBA) Lamar/Wadley

Lamar/Wadley Project

Activity Status:
Under Way
Project Title:
Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011 To Date
N/A $222,783.60
$0.00 $222,783.60
$0.00 $222,783.60
$8,250.00 $199,682.33
$8,250.00 $199,682.33
$0.00 $0.00

$0.00 $0.00
$3,180.00 $199,682.33
$3,180.00 $199,682.33
$0.00 $0.00

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

Activity Progress Narrative:

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties. LBA issued a
request for proposals to developers interested in developing these properties in the last reporting period. Responses were
received in September and a developer, APD Solutions, LLC, was selected to developer these properties. It is expected that
this property will be transferred once financing is secured.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

60
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Grantee Activity Number: 25210408.114.220131844 (LBAD)
Activity Title: Land Bank Authority Disposition

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

2008-NSP1-LBA

Projected Start Date:

03/05/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011 To Date
N/A $333,607.24
$0.00 $333,607.24
$0.00 $333,607.24
$13,931.59 $197,860.92
$13,931.59 $197,860.92
$0.00 $0.00

$0.00 $0.00
$5,155.00 $197,860.92
$5,155.00 $197,860.92
$0.00 $0.00

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all land bank properties. The
Partnership for Preservation of Pittsburgh (PPOP) has secured funding for the rehab of ten (10) properties. The ten (10)
properties will be transferred from the LBA to PPOP in upcoming reporting periods for redevelopment.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/30

Cumulative Actual Total / Expected
Total
0/31
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

25210408.114.220131844 (RDVA)
COA/Fulton County Land Bank Authority

Activity Status:

Under Way

Project Title:
Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$15,324.64

$15,324.64
$0.00

$0.00
$18,672.70
$18,672.70

$0.00

To Date
$499,037.23

$499,037.23

$499,037.23
$381,194.41

$381,194.41
$0.00

$0.00
$397,056.11
$397,056.11

$0.00

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on this property. LBA issued a
request for proposals to developers interested in developing this property in the last reporting period. Responses were received
in September and a developer, Real Estate Alliance Partners Group, LLC, was selected to developer one (1) property. It is
expected that this property will be transferred during the next reporting period. A disposition strategy is being developer for the

remaining properties.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

63

Cumulative Actual Total / Expected
Total
0/9

Cumulative Actual Total / Expected

Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/9

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/9 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

25210408.114.220131844 (RDVA) 339 Holly LMMI

339 Holly Street (LBA)

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Oct 1 thru Dec 31, 2011 To Date
N/A $229,441.77
$3,479.00 $229,441.77
$3,479.00 $229,441.77
$2,708.80 $229,186.99
$2,708.80 $225,707.99
$0.00 $3,479.00
$0.00 $0.00
$1,039.76 $229,186.99
$1,039.76 $229,186.99
$0.00 $0.00

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on this property. LBA issued a
request for proposals to developers interested in developing this property in the last reporting period. Responses were received
in September and a developer, APD Solutions, LLC, was selected to developer this property. It is expected that the property
will be transferred during the next reporting period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 25210408.115.220131844 (FIN)
Activity Title: Urban Residential Finance Authority

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

2008-NSP1-FIN

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Urban Residential Finance Authority

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Financing

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Urban Residential Finance Authority

Oct 1 thru Dec 31, 2011 To Date
N/A $44,025.00
$0.00 $44,025.00
$0.00 $44,025.00
$0.00 $43,625.00
$0.00 $43,625.00
$0.00 $0.00
$0.00 $0.00
$0.00 $43,625.00
$0.00 $43,625.00
$0.00 $0.00

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or

below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
22

22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 2/2 50.00
0/0 1/0 2/2 50.00

Amount
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Grantee Activity Number: 25210409.101.220131844 (ADM)

Activity Title: PLANNING/ADMINISTRATION

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-NSP1-ADMN Planning/Administration

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A COA, Office of Housing

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,231,608.00

Total Budget $0.00 $1,231,608.00

Total Obligated $0.00 $1,231,608.00

Total Funds Drawdown $75,783.31 $633,331.84
Program Funds Drawdown $75,783.31 $587,733.86
Program Income Drawdown $0.00 $45,597.98

Program Income Received $0.00 $0.00

Total Funds Expended $46,927.26 $633,331.84

COA, Office of Housing $46,927.26 $633,331.84
Match Contributed $0.00 $0.00

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

During the reporting period, the following supporting efforts to implement the NSP program occurred:

» Five (5) Office of Housing staff members attended the HUD sponsored National Development Council Economic
Development Finance certification training in October.

« Two (2) Office of Housing staff members participated in the evaluation of eight (8) proposals for the Fulton County/City of
Atlanta Land Bank Authority RFP of NSP properties.

« One (1) Office of Housing staff member attended Gwinnett County's Green Conference in December.

» Office of Housing launched its OOHMAR and RCS database systems in December. OOHMAR is a management analysis
and reporting system that allows staff to track all data points related to each developer and property. RCS is a residency
certification system that allows staff to track and monitor all principle place of residency requirements. Both systems can
generate a multitude of reports for tracking and monitoring purposes.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Monitoring, Audit, and Technical Assistance

Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date

9
24

0
0
0
0
0
0
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